
 

MERTARVIK RELOCATION PROJECT 

Steering Committee #11 

Meeting Agenda 

May 11, 2017 

1:30 PM – 3:30 PM 

Teleconference Line: 1-866-866-2244 

ID: 1949418# 

Participants:  Newtok Village Council, Denali Commission, State of Alaska, BIA, DOWL 

1. Introductions 

2. Site Development Plan 

a. Survey & Platting (attached) 

b. Geo-tech & Well Pump Testing 

3. 2017 Housing Construction 

a. Status Update – AVCP RHA (attached) 

b. Denali Commission Funding 

c. Temporary Barracks Update 

i. Draft Executive Summary (attached) 

4. MEC 

a. Request for Proposals for General Contractor 

i. 95% design documents by LCG Lantech (attached) 

5. Roads & Quarry 

a. Status Report from Mark Sherman, GEI 

i. Road Progress Map (attached) 

ii. Winter Shut Down 

b. UAF Road Design Charrette (in subdivision) 

6. Energy 

a. AEA Concept Design Report for Bulk Fuel & Power System (attached) 

b. USDA / RDA Funding 

c. “Plan B” Power Plant (attached) 

7. Financial & Funding Issues 

a. Master Budget (to be handed out at meeting) 

b. HUD IT (successful) and ICDBG Grant (unsuccessful) 

c. IRT Application submitted 9/30/2017 

d. School CIP Application by LKSD 

e. AHFC Grant for Teacher Housing 

8. Reports 

a. DOWL PM Report (attached) 

b. Design & Construction Team Meeting Notes (attached) 

c. Meeting #10 Report (attached) 

9. Closing Comments 


